COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 16/ 2014

ESTI MATE SUMVARY 11: 08: 51
CONTI D: C17735 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17735- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 194.5 DAYS TI VE ALLOW 240 WORK DAYS
US 50 BLUE CREEK VEST PERCENT TI ME: 81.04 ORI G TI VE ALLOW 240 WORK DAYS
PRQJECT NO. NH 050A- 016
US 50 BLUE CREEK VEST
NAVE OF RQAD: 050A
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 30/ 2014 DATE TI ME STARTED 04/08/2013
7353 S. EAGLE STREET DATE LET 11/ 08/ 2012 DATE WORK BEGAN 04/ 08/ 2013
DATE AWARDED 11/ 30/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112- 42; DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 12,401, 912. 46 PARTI Cl PATI NG $ 8, 668, 294. 45 $ 372, 734.63
AWARD PROJECT AM: $ 11,528, 795. 20 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 69. 89% TOTAL EARNI NGS 8, 668, 294. 45 372,734.63
FUNDS AVAI LABLE: $  3,733,618.01 STOCKPI LED MATERI ALS 47,319. 69 -32,206.35
GROSS EARNI NGS 8,715, 614. 14 340, 528. 28
TOTAL CLAI VB $ 0. 00 RETAI NAGE -172,931. 93 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,542, 682. 21 340, 528. 28
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,542, 682. 21 340, 528. 28
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 340, 528. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00

0010 202-00015 Renoval of Headwal | 20. 000 20. 000
EACH 0. 000 0. 00
500. 00000 20. 000 10, 000. 00
0015 202-00021 Renoval of Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0020 202-00033 Renoval of Pipe 22.000 19. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 20. 000 40, 000. 00
0025 202- 00090 *Removal of Delineator 94. 000 94. 000
EACH 0. 000 0. 00
5. 50000 94. 000 517. 00
0030 202-00220 Renoval of Asphalt Mat 383. 000 383. 000
SY 0. 000 0. 00
5. 50000 383. 000 2,106. 50
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 2,233. 000 2,233.000
SY 0. 000 0. 00
7.50000 2,233.000 16, 747. 50
0040 202- 00250 *Renoval of Pavenent Marking 2,598. 000 2,598. 000
SF 0. 000 0. 00
1. 30000 2,598. 000 3,377.40
0045 202- 00500 *Removal of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0050 202-00810 *Renoval of G ound Sign 12. 000 12. 000
EACH 0. 000 0. 00
55. 00000 12. 000 660. 00
0055 202-00821 *Renoval of Sign Panel 9. 000 2.000
EACH 0. 000 0. 00

5. 50000 2.000 11.00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 27, 058. 000 27, 058. 000
LF 0. 000 0. 00
0. 30000 27, 058. 000 8,117. 40
0065 202-01130 *Renoval of Quardrail Type 3 4,328. 000 1, 413. 000
LF 0. 000 0. 00
2.10000 1, 413. 000 2,967.30
0070 202-04001 Pl ug Cul vert 4.000 4. 000
EACH 0. 000 0. 00
500. 00000 4. 000 2, 000. 00
0075 202-04002 O ean Cul vert 3.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 203- 00060 *Enbankment Material (Conplete In Place) 155, 478. 000 148, 455. 000
CY 0. 000 0. 00
8. 00000 148, 455. 000 1, 187, 640. 00
0085 203-00100 Mick Excavation 3, 100. 000 2, 665. 000
cY 175. 000 1, 400. 00
8. 00000 2, 840. 000 22,720.00
0090 203- 00850 *Expanded Pol ystyrene Fill (Conplete In Place) 9, 378. 000 9, 378. 000
CY 0. 000 0. 00
65. 00000 9, 378. 000 609, 570. 00
0095 203-01100 Proof Rolling 50. 000 25. 000
HOUR 4. 500 382. 50
85. 00000 29.500 2,507.50
0100 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0105 203-01510 Backhoe 25. 000 2.500
HOUR 22.500 3,375.00
150. 00000 25. 000 3, 750. 00
0110 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01582 Truck (Dunp) 45. 500 0. 000
HOUR 45. 500 4,231. 50
93. 00000 45. 500 4,231. 50
0120 203- 01590 Front End Loader (Rubber Tire) 10. 000 3. 000
HOUR 3. 000 300. 00
100. 00000 6. 000 600. 00
0125 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0130 203-02330  Laborer 100. 000 33.000
HOUR 8. 500 272.00
32. 00000 41. 500 1, 328. 00
0135 206- 00000 Structure Excavation 12, 444. 000 9, 963. 000
CY 0. 000 0. 00
5. 00000 9, 963. 000 49, 815. 00
0140 206- 00065 *Structure Backfill (FlowFill) 583. 000 583. 000
CY 0. 000 0. 00
140. 00000 583. 000 81, 620. 00
0145 206- 00505 *Filter Material (Special) 508. 000 508. 000
CY 0. 000 0. 00
55. 00000 508. 000 27, 940. 00
0150 206- 00520 *Filter Material (O ass B) 0. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 27, 000. 000 19, 169. 000
LF 2, 355. 000 8, 713.50
3. 70000 21, 524. 000 79, 638. 80
0160 208-00034 *Gravel Bag 220. 000 0. 000
LF 69. 000 317. 40
4. 60000 69. 000 317. 40
0165 208- 00040 Check Dam 25. 000 16. 000
EACH 0. 000 0. 00
500. 00000 16. 000 8, 000. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0175 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 1, 000. 000 638. 500
HOUR 85. 750 3,430. 00
40. 00000 724. 250 28, 970. 00
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 600. 000 294. 000
HOUR 45. 750 4, 346. 25
95. 00000 339. 750 32, 276. 25
0190 208- 00206 Er osi on Control Supervisor 210. 000 150. 000
DAY 36. 000 180. 00
5. 00000 186. 000 930. 00
0195 208-00300  Tenporary Berns 8, 000. 000 6, 458. 000
LF 0. 000 0. 00
1. 10000 6, 458. 000 7,103. 80
0200 208-00301 Tenporary Diversion 2, 440. 000 1, 934. 000
LF 0. 000 0. 00
10. 00000 1, 934. 000 19, 340. 00
0205 209- 00600 *Dust Palliative (Magnesium Chloride) 10, 610. 000 5, 810. 000
GAL 4, 800. 000 3, 360. 00
0. 70000 10, 610. 000 7,427.00
0210 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0215 210- 00060 *Reset Marker 3. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
0220 210- 00090 *Reset Del i neator 200. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00810 *Reset Ground Sign 27.000 26. 000
EACH 0. 000 0. 00
210. 00000 26. 000 5, 460. 00
0230 210-01011 *Reset Cate 11. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0235 210-01025 *Reset Snow Fence 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0240 212-00006 *Seedi ng (Native) 40. 000 39. 900
ACRE 0. 000 0. 00
480. 00000 39. 900 19, 152. 00
0245 212-00032 *Soi | Condi tioning 40. 000 39. 900
ACRE 0. 000 0. 00
1, 500. 00000 39. 900 59, 850. 00
0250 213-00012 *Spray-on Mul ch Bl anket 35. 700 35. 700
ACRE 0. 000 0. 00
1, 700. 00000 35.700 60, 690. 00
0255 216- 00039 *Soi | Retention Bl anket (Straw) 9, 360. 000 8, 853. 000
SY 0. 000 0. 00
1. 30000 8, 853. 000 11, 508. 90
0260 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 16, 345. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0265 240- 00000 *WIdlife Biologist 35. 000 26. 000
HOUR 0. 000 0. 00
30. 00000 26. 000 780. 00
0270 240-00010 Renoval of Nests 8. 000 8. 000
HOUR 0. 000 0. 00
71. 00000 8. 000 568. 00
0275 304- 01005 *Aggregat e Base Course (O ass 1) 45, 000. 000 34, 234. 000
cY 6, 533. 000 163, 325. 00
25. 00000 40, 767. 000 1,019, 175. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 304- 03005 *Aggregat e Base Course (O ass 3) 2, 000. 000 977. 000
cY 166. 000 4, 980. 00
30. 00000 1, 143. 000 34, 290. 00
0285 304- 06007 *Aggregat e Base Course (C ass 6) 19, 161. 000 13, 548. 000
CcY 4,323. 000 151, 305. 00
35. 00000 17, 871. 000 625, 485. 00
0285 MATERI AL ALLOWANCE 5, 613. 000
CcY -4, 323. 000 -32, 206. 35
7.45000 1, 290. 000 9, 610. 50
0290 310- 00608 *Full Depth Reclamation of Hot M x Asphalt Pavenent 7,137.000 6, 341. 000
0-8"
( ) SY 796. 000 557. 20
0. 70000 7,137.000 4,995. 90
0295 310-00610 *Full Depth Reclamation of Hot Mx Asphalt Pavement 38, 000. 000 26, 254. 000
8-12"
( ) SY 6, 603. 000 7,923. 60
1. 20000 32, 857. 000 39, 428. 40
0300 310-00614  *Full Depth Reclamation Of Hot M x Asphalt Pavement 16, 069. 000 9, 033. 000
12-16"
( ) SY 7,036. 000 16, 182. 80
2.30000 16, 069. 000 36, 958. 70
0305 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 653. 000 653. 000
SY 0. 000 0. 00
81. 00000 653. 000 52, 893. 00
0310 403-34701 *Hot M x Asphalt (G ading SX) (75) 30, 866. 000 11, 029. 100
TON 0. 000 0. 00
61. 00000 11, 029. 100 672,775. 10
0315 411- 03342 *Asphalt Cerent Perfornance G ade (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
830. 00000 0. 000 0. 00
0320 411- 03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
630. 00000 0. 000 0. 00
0325 411-10255  *Enulsified Asphalt (Sl ow Setting) 7, 540. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 411-10300 *Enmul sified Asphalt (Prime Coat) 5, 000. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0335 420-00112 Geotextile (Drainage) (O ass 1) 100. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0340 420-00113 *Ceotextile (Drainage) (O ass 2) 7,500. 000 6, 125. 000
SY 0. 000 0. 00
5. 50000 6, 125. 000 33, 687.50
0345 506-00212 Riprap (12 Inch) 450. 000 252. 000
CY 0. 000 0. 00
120. 00000 252. 000 30, 240. 00
0350 506-00218  Riprap (18 Inch) 2, 000. 000 1, 092. 000
CY 0. 000 0. 00
110. 00000 1, 092. 000 120, 120. 00
0355 506-01020 Ceogri d Rei nforcenent 23, 160. 000 19, 343. 000
SY 3,817. 000 9, 542.50
2.50000 23, 160. 000 57, 900. 00
0360 507-00350 Gouted Riprap Slope and Ditch Paving 1, 000. 000 183. 000
CY 0. 000 0. 00
190. 00000 183. 000 34, 770. 00
0365 601-03000 *Concrete Oass D 492. 600 492. 600
CY 0. 000 0. 00
360. 00000 492. 600 177, 336. 00
0370 601-03027 *Concrete Class D (Special) 22. 600 22.600
CY 0. 000 0. 00
860. 00000 22.600 19, 436. 00
0375 601- 03030 *Concrete Cass D (Box Culvert) 364. 600 547. 500
cY -182. 900 -107,911. 00
590. 00000 364. 600 215, 114. 00
0380 602- 00000 *Rei nforcing Steel 75, 592. 000 102, 203. 000
LB -27,006. 000 -22,955.10
0. 85000 75, 197. 000 63, 917. 45



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 603-50006 6 Inch Plastic Pipe 456. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0390 604- 00505 Inlet Type D (5 Foot) 4.000 4. 000
EACH 0. 000 0. 00
2, 300. 00000 4. 000 9, 200. 00
0395 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0400 605-00040 *4 Inch Perforated Pipe Underdrain 1, 745. 000 1, 745. 000
LF 0. 000 0. 00
5. 50000 1, 745. 000 9, 597. 50
0405 605- 00060 6 Inch Perforated Pipe Underdrain 3, 037. 000 1, 365. 000
LF 1, 672. 000 40, 128. 00
24. 00000 3, 037. 000 72, 888. 00
0410 605-01030 *3 Inch Horizontal Drain 1, 950. 000 1, 950. 000
LF 0. 000 0. 00
40. 00000 1, 950. 000 78, 000. 00
0415 605- 82306 *6 Inch Drain Pipe 971. 000 520. 000
LF 451. 000 7,667.00
17. 00000 971. 000 16, 507. 00
0420 605- 83500 Ceoconposi te Underdrain 65. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0425 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3,194. 000 275. 000
LF 0. 000 0. 00
16. 00000 275. 000 4, 400. 00
0425 MATERI AL ALLOWANCE Quardrail materials 2,918.916
LF 0. 000 0. 00
10. 77000 2,918. 916 31, 436.73
0430 606- 02005 *End Anchor age (Fl ared) 8. 000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
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PCN: 17735-BI D ESTI MATE RUN
PRQIECT: NH 050A- 016 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0430 MATERI AL ALLOMNCE St ockpi | ed end anchor ages 6. 000
EACH 0. 000 0. 00
1, 045. 41000 6. 000 6, 272. 46
0435 607-00010 *Corner and Line Brace Post 135. 000 128. 000
EACH 0. 000 0. 00
190. 00000 128. 000 24, 320. 00
0440 607-00015 *End Post (Special) 30. 000 30. 000
EACH 0. 000 0. 00
220. 00000 30. 000 6, 600. 00
0445 607-11200 *Fence Conbination Wre Wth Metal Posts 26, 200. 000 23, 701. 000
LF 0. 000 0. 00
2. 00000 23, 701. 000 47, 402. 00
0450 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3.20000 0. 000 0. 00
0455 607-60112 *12 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0460 607-60114 *14 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0465 607-60116 *16 Foot Cate 2. 000 2.000
EACH 0. 000 0. 00
630. 00000 2.000 1, 260. 00
0470 612-00001  *Delineator (Type I) 235. 000 155. 000
EACH 0. 000 0. 00
16. 00000 155. 000 2,480. 00
0475 612-00002  *Delineator (Type Il) 11. 000 8. 000
EACH 0. 000 0. 00
16. 00000 8. 000 128. 00
0480 612-00003 *Del i neator (Type II1) 63. 000 55. 000
EACH 0. 000 0. 00
16. 00000 55. 000 880. 00



CONTI D C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 614-00011 *Sign Panel (dass I) 23.000 23.000
SF 0. 000 0. 00
16. 00000 23. 000 368. 00
0490 614-00012 *Sign Panel (Oass I1) 97. 000 64. 000
SF 0. 000 0. 00
21. 00000 64. 000 1, 344. 00
0495 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 9. 000 2.000
EACH 0. 000 0. 00
31. 00000 2.000 62. 00
0500 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 97. 000 97. 000
LF 0. 000 0. 00
31. 00000 97. 000 3, 007. 00
0505 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 31. 000 31. 000
EACH 0. 000 0. 00
110. 00000 31. 000 3, 410. 00

0510 624-20031 30 Inch Drainage Pipe (Cass 0) (Conplete In Place) 99. 000 43. 000
LF 0. 000 0. 00
190. 00000 43. 000 8, 170. 00
0515 624-20043 42 Inch Drainage Pipe (Oass 0) (Conplete In Place) 95. 000 93. 000
LF 0. 000 0. 00
250. 00000 93. 000 23, 250. 00
0520 624-29019 18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 186. 000 150. 000
LF 0. 000 0. 00
150. 00000 150. 000 22,500. 00
0525 624-29025 24 Inch Drainage Pipe (Cass 9) (Conplete In Place) 1, 894. 000 1, 894. 000
LF 0. 000 0. 00
190. 00000 1, 894. 000 359, 860. 00
0530 624-29031 30 Inch Drainage Pipe (Cass 9) (Conplete In Place) 166. 000 166. 000
LF 0. 000 0. 00
180. 00000 166. 000 29, 880. 00
0535 624- 29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 596. 000 596. 000
LF 0. 000 0. 00

220. 00000 596. 000 131, 120. 00
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PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 624-29061 60 Inch Drainage Pipe (Cass 9) (Conplete In Place) 150. 000 150. 000
LF 0. 000 0. 00
340. 00000 150. 000 51, 000. 00
0545 625- 00000 Construction Surveyi ng 1. 000 0.700
LS 0. 000 0. 00
65, 000. 00000 0. 700 45, 500. 00
0550 626- 00000 *Mobi | i zati on 1. 000 0. 903
LS 0. 000 0. 00
1, 150, 000. 00000 0.903 1, 038, 450. 00
0555 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0560 627-00005 *Epoxy Pavement Mar ki ng 308. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0565 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 800. 000 255. 000
GAL 131. 000 4,323. 00
33. 00000 386. 000 12, 738. 00
0570 630-00000  *Fl aggi ng 7, 500. 000 4, 886. 500
HOUR 510. 250 10, 205. 00
20. 00000 5, 396. 750 107, 935. 00
0575 630- 00007 *Traffic Control Inspection 90. 000 60. 000
DAY 5. 000 750. 00
150. 00000 65. 000 9, 750. 00
0580 630-00012 *Traffic Control Managenent 220. 000 155. 000
DAY 19. 000 9, 500. 00
500. 00000 174. 000 87, 000. 00
0585 630- 80002 *Fl ashi ng Beacon (Sol ar) 4.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0590 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 9. 500
EACH 0. 000 0. 00
48. 00000 9. 500 456. 00
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PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 36. 000
EACH 0. 000 0. 00
53. 00000 36. 000 1, 908. 00
0600 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0605 630-80344 *Construction Traffic Sign (Special) 210. 000 105. 000
SF 0. 000 0. 00
21. 00000 105. 000 2,205.00
0610 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 100. 00000 0. 500 550. 00
0615 630- 80359 *Portabl e Message Sign Panel 550. 000 424. 000
DAY 82. 000 2,624.00
32. 00000 506. 000 16, 192. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 142.000
EACH 0. 000 0. 00
16. 00000 142. 000 2,272.00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 29. 000 14. 500
EACH 0. 000 0. 00
16. 00000 14. 500 232.00
0630 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 8. 500
EACH 0. 000 0. 00
16. 00000 8.500 136. 00
0635 630-80370 Concrete Barrier (Tenporary) 888. 000 444. 000
LF 0. 000 0. 00
23. 00000 444,000 10, 212. 00
0640 630- 80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
11. 00000 125. 000 1, 375.00
0645 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 100. 00000 0. 000 0. 00



CONTI D C17735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 630-85010 I npact Attenuator (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00
15, 500. 00000 1. 500 23, 250. 00
0655 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 -77,517. 350
F A 0. 000 0. 00
1. 00000 -77,517. 350 -77,517.35
0670 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 -33,517. 480
FA -3, 488. 480 -3,488. 48
1. 00000 - 37, 005. 960 - 37, 005. 96
0675 700-70018 F/ A Roadway Snoot hness | ncentive 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 16, 125. 200
FA 0. 000 0. 00
1. 00000 16, 125. 200 16, 125. 20
0685 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 588. 000
HOUR 0. 000 0. 00
1. 00000 588. 000 588. 00
0690 700- 70034 F/ A Di sputes Revi ew Board 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 206-00100 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 931. 000 0. 000
cY 931. 000 45, 767. 96
49. 16000 931. 000 45, 767. 96
0715 206- 00510 Filter Matl (CL A) Added by MCR #2, CO #4 to repl ace 2,743.000 2, 743. 000
Filter Material (O ass B)
CY 0. 000 0. 00
49. 00000 2,743.000 134, 407. 00



CONTI D C17735

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQIECT: NH 050A- 016 ESTI MATE NO 0009 11:08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 900- 00014 Added Item (Lunp Sum)/ Added by MCR #3, CO #5 1. 000 1. 000
LS 0. 000 0. 00
8, 390. 00000 1. 000 8, 390. 00
0725 403-34742 HMA (@ SX)(75) (PG 64-22) Lightweight fill detour 1, 565. 000 1, 565. 000
pavenment
SY 0. 000 0. 00
9. 75000 1, 565. 000 15, 258. 75
0730 900- 00030 Erosi on Control Liquidated Damages -4,375. 000 -7,000. 000
DAY 0. 000 0. 00
1. 00000 -7,000. 000 -7,000. 00
0735 411-03342 Asph Cem (PG 64-28) Added by CMD #2, CO #8 890. 000 0. 000
TON 0. 000 0. 00
815. 00000 0. 000 0. 00
0740 411-03352 Asph Cem (PG 58-28) Added by CMO #2, CO #8 1, 145. 000 701. 030
TON 0. 000 0. 00
615. 00000 701. 030 431, 133. 45
0745 625-00001 Const Surveying (Hour) Extra survey time 50. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0750 900- 00006 Added Item (Dol lar)/ Price Reduction Filter Material -9,480.970 -9, 480. 970
(Speci al)
DOL 0. 000 0. 00
1. 00000 -9, 480. 970 -9, 480. 97
0755 624-20037 36 In Drainage Pipe (CL 0) (CIP) Station 444+26 54. 000 54. 000
LF 0. 000 0. 00
203. 33000 54. 000 10, 979. 82
0760 630-00001 Pilot Car Operation Added by MCR #6, CO #12 900. 000 617. 250
HOUR 0. 000 0. 00
44. 00000 617. 250 27,159. 00
0765 630-80384 Tubul ar Marker Added by MCR #6, CO #12 163. 000 81. 500
EACH 0. 000 0. 00
16. 50000 81. 500 1,344.75



CONTI D: C17735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17735-BI D ESTI MATE RUN 07/ 16/ 2014
PRQJECT: NH 050A- 016 ESTI MATE NO. 0009 11:08: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 900- 00006 Added Item (Dol lar)/ Lien withholding WD Yards 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NO0400

0695 620-00001

0700 620-00012

0705 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 1)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI  $12, 355, 512.46 $ 340,528.28$ 8,669, 214.14
1. 000 1. 000
EACH 0. 000 0.00
31, 200. 00000 1. 000 31, 200. 00
1. 000 1. 000
EACH 0. 000 0.00
14, 300. 00000 1. 000 14, 300. 00
1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 46, 400. 00 $ 0.00$ 46, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 12,401, 912.46 $

340,528.28$ 8,715,614.14



